

Example Program Sprint Planning

Action Items

- @Paul Herzog talk to legal about GDPR

Milestone 3: Sharing Releas Feb 9

1:10 - [IMP-5: Internationalization](#) UAT

 @Paula Strozak , @Jennifer Wadella

 **Blockers:** Need support from DevOps.

 Jan 11: Waiting on German translation

1:15 - [IMP-15: Favorite sharing](#) UAT

 @Paul Herzog , @Rama Ramesh

□ On Track

Milestone 4: Pets QAed Feb 16

1:20 - [IMP-13: Pets corner](#) DEVELOPMENT

 @Paul Herzog , @Brian Moschel

 **Blockers:** We are still waiting on all the pet products

1:25 - [IMP-37: Pet Photo Sharing](#) QA

 @Paul Herzog , @Brian Moschel

 **Blockers:** Discovered transparent PNG bug

Milestone 5 Dev April 1

1:30 - [IMP-63: Customer Reviews](#) DEVELOPMENT

 @Paul Herzog , @Brian Moschel

 **Blockers:** None

1:35 - [IMP-69: Driver tips](#) DEVELOPMENT

 @Paul Herzog , @Brian Moschel

 **Blockers:** None

Continuous Exploration

1:45 - Ready

- [IMP-64: Upselling](#) READY
- [IMP-9: Track your order maps](#) READY

1:50 - Estimating and Validating

- [IMP-94: % Off Promotion Code and Marketing Campaign](#) ESTIMATING

1:55 - Refined

- [IMP-8: Workshop streaming](#) REFINED

